Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name: Cingular Wireless
For period: July, 2002
Prepared by: COMPASS Telecom Services
Request | Proj./Actual |Phase | Request | Proj./Actual| Phase Il Deployment
PSAP Date Phasel| Phasel* [Solution | Date Phasell| Phasell* | Solution Status
TDOA/
Accomack/Northampton 6/28/1999| 3/7/2002 [NCAS 9/25/2001] 1st Qtr, 2003|AOA Phase | live 03/07/02
TDOA/
Alexandria 4/14/1999| 3/27/2002 [NCAS 7/12/2001] 1st Qtr, 2003|ACA Phase | live 03/27/02
TDOA/
Arlington 4/14/1999 4/15/2002|NCAS 7/12/2001] 1st Qtr, 2003|ACA Phase | live 04/15/02
Caroline 6/28/2002| 12/28/2002[NCAS Request within 6 month window
TDOA/
Clarke 4/14/1999| 2/14/2002 [NCAS AOA Phase | live 02/14/02
TDOA/
Culpeper 11/22/1999| 2/14/2002 |NCAS AOA Phase | live 02/14/02
TDOA/
Fairfax 4/14/1999| 11/14/2001 |NCAS 7/12/2001]| 1st Qtr, 2003|AOA Phase | live 11/14/01
TDOA/
Fauquier 11/22/1999 2/14/2002|NCAS AOA Phase | live 02/14/02
TDOA/
Frederick 11/22/1999| 3/14/2002 [NCAS AOA Phase | live 03/14/02
Trunks are installed and tested.
TDOA/ County's trunks still not installed, no
Fredericksburg 3/29/2002 NCAS AOA due date given
TDOA/

King and Queen AOA County has not requested Phase |
Agreement signed. Per LEC, County
needs to order dedicated wireless
trunks, CAD, RMS and 800 upgrades

TDOA/ in progress, agrees we should check

King George 12/1/2000 NCAS AOA back each month.




Request | Proj./Actual |Phase | Request | Proj./Actual| Phase Il Deployment
PSAP Date Phasel| Phasel* [Solution | Date Phasell | Phasell* | Solution Status
Per LEC, County will not be Phase |
capable until mid-June. CW trunks
TDOA/ ordered. County's trunks are still not
Lancaster 11/5/2001 AOA installed per LEC
TDOA/
Loudon 4/14/1999| 2/21/2002 |NCAS 7/12/2001 | 1st Qtr, 2003|AOA Phase | live 02/21/02
County has signed agreement, trunks
are in, County needs CPE upgrade,
due mid March. 5/23 County waiting on
TDOA/ LEC to approve contracts. 6/18 County
Louisa 11/22/1999 on hold NCAS AOA still waiting on LEC to upgrade CPE
TDOA/
Madison AOA County has not requested Phase |
TDOA/
Middlesex AOA County has not requested Phase |
TDOA/
Orange 11/22/1999| 2/14/2002 |NCAS AOA Phase | live 02/14/02
sent agmt and PSAP profile 02/20/02,
TDOA/ trunks have been ordered, no due date
Page 2/6/2002 AOA yet. County has not yet ordered trunks
TDOA/
Prince William 4/14/1999| 1/9/2002 |NCAS 7/12/2001 | 1st Qtr, 2003|AOA Phase | live 01/09/02
TDOA/
Richmond AOA County has not requested Phase |
TDOA/
Rappahannock AOA County has not requested Phase |
County signed agreement, LEC Plant
CPE upgrades complete, NCAS
provider ALI circuits complete, trunks
TDOA/ have been ordered, Working with LEC
Shenandoah 6/25/1999 NCAS AOA to load MSAG records




Request | Proj./Actual |Phase | Request | Proj./Actual| Phase Il Deployment
PSAP Date Phasel| Phasel* [Solution | Date Phasell | Phasell* | Solution Status
TDOA/
Spotsylvania 11/22/1999| 7/2/2002 |NCAS AOA Phase | live 7/2/02
County signed agreement, LEC
tandem merger to occur in May,
County doesn't want service until
merger complete, Tandem cutover
TDOA/ failed, County's trunks ready. Testing
Stafford 7/26/2001|2nd gtr 2002 4/1/2002| 1st Qtr, 2003]AOA to begin in August
sent agmt and PSAP profile 12/03/01,
TDOA/ Trunks ordered early April but still not
Warren 11/19/2001 AOA installed. County signed agreement.
County signed agreement. Trunks
ordering issues with LEC, have been
reordered and reengineered several
times since 9/26/01, LEC
decommissioning tandem and doesn't
have trunks to new tandems in place
yet, trunks due mid May, Trunks being
TDOA/ tested first of June, County's trunks not
Westmoreland 12/27/2000 NCAS AOA ready
TDOA/
Winchester 11/22/1999| 3/14/2002 6/22/2001| 1st Qtr, 2003|ACA Phase | live 03/14/02
Cingular DCS Market
Request Proj./Actual |Phase | Request Proj./Actual| Phasell Deployment
PSAP Date Phasel| Phasel* [Solution | Date Phasell | Phasell * | Solution Status
Bristol City 8/27/2001 Phase | live 8/27/01
Scott County has not requested Phase |
Smyth 4/18/2002 Beginning deployment tasks
Washington 5/28/1997 4/10/2002 Phase | live 04/10/02
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